
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 8 

Ref: 8EPR-ER 

July 8, 2013 

Mr. Anthony Brown 
Atlantic Richfield Company 
4 Centerpointe Drive 

1595 Wynkoop Street 
DENVER, CO 80202-1129 

Phone 800-227-8917 
http://www.epa.gov/region08 

Project Manager, Mining La Palma, CA 90623-1066 

Re: Rico Argentine Mine Site - Unilateral Administrative Order for Removal Action ("UAO") 
Docket No. CERCLA-08-20 ll-0005 - Schedule Modification (June 2013) 

Dear Mr. Brown: 

I am writing you to provide the enclosed approved schedule modifications that Atlantic Richf]cld 
has requested. The enclosed schedule (Section 8 of the UAO) outlines the specific modifications 
to the schedule and task details that must be performed to meet the Work Plan requirements. 

As EPA and Atlantic Richfield discussed during the January 2013 meeting and subsequent 
meetings, EPA has considered the request for an extension of the scheduled deliverable and work 
completion dates associated with the UAO tasks presented in the Work Plan. The primary 
reasons for granting the extension are based on the progress being made on the individual tasks 
and the evidence that alternative water treatment technologies appear to a feasible option for 
managing the discharge from the St. Louis Tunnel. In addition, work in the Blaine Adit directed 
at specific sources of acid mine drainage traveling underground through workings and 
assessment of the St Louis Tunnel collapse require additional time to be completed. 

If you have questions regarding the schedule please contact me. 

Q~/~-/ 
Steven Way 7 
On-Scene Coordinator 

Enclosure 

cc: Amelia Piggott, 8ENF-L 
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